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To: Chair and Commissioners Date: September 11, 2003 
 
 

 
  File: Book Item 5.2a. 
From: Diane C. Eidam            Information 
 Executive Director 
 
              
 

Ref.: BI-ANNUAL TRI-COUNTIES REPORT 
 
 
This is an information item from Amador, Alpine and Calaveras counties providing a status report on the Tri-
County partnership effort.  The report will include a brief decision on the status of the State Transportation 
Improvement Program (STIP) funded highway projects, new start projects programmed and pending 
allocation approval, local regional issues that are being watched by the Tri-Counties and issues the 
Commission can assist with that are important to the success of the projects. 
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 ALPINE COUNTY LOCAL AMADOR COUNTY CALAVERAS COUNCIL 
 TRANSPORTATION COMMISSION TRANSPORTATION COMMISSION OF GOVERNMENTS 
 50 Diamond Valley Road 11400 American Legion Drive, Suite A 692 Marshall Avenue, Unit A 
 Markleeville, CA 96120 Jackson, CA 95642 San Andreas, CA 95249 
 (530) 694-2140 (209) 267-2282 (209) 754-2094 
 

 

 
September 8, 2003 
 
Ms. Diane Eidam 
Executive Director 
California Transportation Commission 
1120 N. Street, (MS-52) 
Sacramento, CA 95814 
 
Subject: Bi-annual Tri-Counties Report 
 
Dear Ms. Eidam: 
 
Thank you once again for the opportunity for the Tri-Counties of Alpine, Amador and Calaveras 
regional transportation planning agencies to report on the status of our STIP projects. We feel it is 
important for the CTC to be kept astride of our successes and challenges we face as an RTPA. 
 
Listed below is a brief status report on each of the STIP funded State highway projects: 
 

• SR 49 Amador Bypass – Advertisement for construction is scheduled for September 
22nd. 

• SR 4 Arnold Passing Lane – Construction contract has been awarded, however due to 
state budget delays the project is currently scheduled to begin timber removal and 
construction in the spring of 2004 after the snow has melted. 

• SR 88 Cooks & Hams Passing Lanes – A redesign of cuts and fills has caused additional 
easement from the Forest Service to be acquired and an environmental reevaluation, 
however it is still anticipated this project will be advertised and ready for construction in 
the spring of 2004. 

• SR 4 Angels Camp Bypass – PA&ED was completed in May 2002 and design and right 
of way appraisals have moved forward. However, adequate funding for right of way 
acquisition has not been allocated and the project faces major delays. 

 
STIP funded new start projects programmed and pending allocation approval: 
 

• SR 88 Pine Grove Corridor – The CTC has approved the Amador County 
Transportation Commission to be the lead agency for PA&ED at the June 2003 meeting. 
The PA&ED allocation request was submitted to the CTC also at the June meeting and is 
pending CTC allocation approval. 
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• SR 4 Wagon Trail – The CTC has approved the Calaveras Council of Governments to be 
lead agency at the June 2003 meeting. The PA&ED allocation request was submitted to 
the CTC also at the June meeting and is pending CTC allocation approval. 

 
Note: The Tri-Counties will prepare and execute MOU II (combining funding) when the Pine 
Grove Corridor and Wagon Trail projects receive allocation funding. 
 
Local RTPA issues that are being carefully watched include: 
 

• SR 49 Bypass 350,000 cubic meters of excess material disposal location and truck route 
so there is minimal impact to local communities. 

• SR 4 Arnold 20,000 cubic meters of fill material trucking route so there is minimal impact 
to local communities and travel ways. 

 
Current issues CTC can assist with that are important to the Tri-Counties to continue with 
successful projects: 
 

• SR 4 Angels Camp Bypass needs $6.8 million for right of way acquisition, which has 
allocation approval but has not been high enough on the list for funding due to the State 
cash flow issues. 

• SR 88 Pine Grove Corridor needs allocation approval of $1.8 million for PA&ED. 
• SR 4 Wagon Trail needs allocation approval of $1.2 million for PA&ED. 

 
Attached are the following documents: 
 

• Tri-Counties STIP Project Costs. 
• Tri-Counties STIP Project Schedule. 

 
The Tri-Counties would like to continue to present bi-annual reports to the CTC. As always, your 
continued interest and support is most appreciated. 
 
Sincerely, 
 
 
 
George A. Dondero, II 
Executive Director  
Calaveras Council of Governments 
 
GAD/mk 
 
Attachments 



ATTACHMENT A 

 

Tri-Counties MOU I  
STIP Project Schedules 

 
Amador 49 Bypass, Sutter Creek and Amador City 

 Original Schedule 
 (9/97 PSR) 

Adjusted Schedule  
1998 STIP Amend 

Adjusted Schedule 
 (CTC 1/01) 

Adjusted Schedule 
(CTC 8/01) 

Adjusted Schedule 
(CTC 1/02) 

Adjusted Schedule 
(8/26/02) 

PA&ED August 1999 December 2000 October 2001 December 2001 April 2002 April 2002 
PS&E August 2001 December 2002 November 2002 August 2002 August 2002 September 2003 
R/W Cert. #2 September 2001 December 2002 December 2002 December 2002 December 2002 July 2003 
Construction  September 2001 June 2003 June 2003 December 2002 December 2002 December 2003 
Completed August 2003 November 2004 June 2005 April 2006 April 2006 April 2006 
 

 

Calaveras 4 Bypass Angels Camp 
  

Original Schedule  
Adjusted Schedule 

 (CTC 1/01) 
Adjusted Schedule 

(CTC 8/01) 
Adjusted Schedule 

(CTC 1/02) 
Adjusted Schedule 

(8/26/02) 
PA&ED August 2001 August 2001 January 2002 March 2002 June 2002 
PS&E December 2004 December 2004 February 2005 March 2005 August 2004 
R/W Cert. #2 December 2004 December 2004 February 2005 March 2005 November 2004 
Construction  December 2004 December 2004 March 2005 March 2005 November 2004 
Completed June 2007 June 2007 June 2007 June 2007 June 2007 
 

 

Calaveras 4 Passing Lane Near Arnold 
  

Original Schedule  
Adjusted Schedule 

 (CTC 1/01) 
Adjusted Schedule 

 (CTC 8/01) 
Adjusted Schedule 

(CTC 1/02) 
Adjusted Schedule 

(8/26/02) 
Environmental (PA&ED) September 2001 September 2001 December 2001 February 2002 April 2002 
Design (PS&E) October 2002 October 2002 October 2002 October 2002 October 2002 
R/W Cert. #1 October 2002 October 2002 December 2002 December 2002 November 2002 
Construction  December 2002 December 2002 December 2002 December 2002 August 2003 
Completed April 2004 April 2004 October 2003 July 2004 October 2003 
 

 

Amador 88 Passing Lanes, Hams and Cooks Stations 
  

Original Schedule 
Adjusted Schedule 

 (CTC 1/01) 
Adjusted Schedule 

 (CTC 8/01) 
Adjusted Schedule 

(CTC 1/02) 
Adjusted Schedule 

(8/26/02) 
PA&ED October 2001 October 2001 June 2002 June 2002 June 2002 
PS&E June 2003 June 2003 April 2003 April 2003 January 2004 
R/W Cert. #1 June 2003 June 2003 June 2003 June 2003 January 2004 
Construction  June 2003 June 2003 July 2003 July 2003 April 2004 
Completed September 2004 September 2004 November 2004 November 2004 November 2004 



ATTACHMENT A 

 

 



ATTACHMENT B

Per 1998 RTIP 
2/18/98

Per 1998 STIP 
Amend. 1/29/99

Per 2000 RTIP 
9/21/00*

Per 2002 RTIP 
11/28/01

Per 2003 CTIPS 
8/25/03

Environmental (PA&ED)* 0 0 0 0 0
Design (PS&E)* 0 0 0 0 0
R/W Support* 0 0 0 0 0
Construction Support* 0 0 0 0 0
Project Development Subtotal* 0 0 0 0 0
R/W 4,163,000 4,163,000 3,286,000 4,163,000 4,163,000
Construction   17,325,000 17,325,000 27,275,000 27,866,000 25,124,000
Sutter Gold Mitigation 1,500,000  
Old 49 Relinquishments 2,590,000
Grand Total $21,488,000 $21,488,000 $30,561,000 $32,029,000 33,377,000
    * Note: Project support was grandfathered, prior to SB 45, and is paid by Caltrans.

Per 1998 RTIP 
2/18/98

Per 1998 STIP 
Amend. 1/29/99

Per 2000 RTIP 
9/21/00*

Per 2002 RTIP 
11/28/01

Per 2003 CTIPS 
8/25/03

Environmental (PA&ED) 1,123,000 1,184,000 1,184,000 1,184,000 1,184,000
Design (PS&E) 2,267,000 1,991,000 1,991,000 1,991,000 1,991,000
R/W Support 1,098,000 1,281,000 1,281,000 1,281,000 1,281,000
Construction Support 2,545,000 1,553,000 1,553,000 1,553,000 1,553,000
Project Development Subtotal 7,033,000 6,009,000 6,009,000 6,009,000 6,009,000
R/W 9,878,000 9,878,000 6,839,000 6,839,000 6,839,000
Construction   17,120,000 17,120,000 18,590,000 18,590,000 18,590,000
Grand Total $34,031,000 $33,007,000 $31,438,000 $31,438,000 $31,438,000

Per 1998 RTIP 
2/18/98

Per 1998 STIP 
Amend. 1/29/99

Per 2000 RTIP 
9/21/00*

Per 2002 RTIP 
11/28/01

Per 2003 CTIPS 
8/25/03

Environmental (PA&ED) 307,000 316,000 316,000 315,000 315,000
Design (PS&E) 437,000 297,000 297,000 297,000 297,000
R/W Support 0 1,000 1,000 1,000 1,000
Construction Support 327,000 274,000 274,000 274,000 274,000
Project Development Subtotal 1,071,000 888,000 888,000 887,000 887,000
R/W 0 0  101,000 159,000
Construction   1,896,000 1,896,000 1,896,000 2,122,000 2,338,000
Grand Total $2,967,000 $2,784,000 $2,784,000 $3,110,000 $3,384,000

Per 1998 RTIP 
2/18/98

Per 1998 STIP 
Amend. 1/29/99

Per 2000 RTIP 
9/21/00*

Per 2002 RTIP 
11/28/01

Per 2003 CTIPS 
8/25/03

Environmental (PA&ED) N/A 413,000 413,000 413,000 413,000
Design (PS&E) N/A 425,000 445,000 445,000 445,000
R/W Support N/A 50,000 20,000 20,000 20,000
Construction Support N/A 525,000 575,000 575,000 575,000
Project Development Subtotal N/A 1,413,000 1,453,000 1,453,000 1,453,000
R/W N/A 0 30,000 30,000 30,000
Construction   N/A 3,992,000 4,610,000 4,914,000 4,914,000
Grand Total N/A $5,405,000 $6,093,000 $6,397,000 $6,397,000

Per 2003 CTIPS 
8/25/03

Environmental (PA&ED) 1,780,000
Design (PS&E) 1,060,000
R/W Support 1,115,000
Construction Support 1,400,000
Project Development Subtotal 5,355,000
R/W 3,800,000
Construction   15,800,000
Grand Total $24,955,000

Per 2003 CTIPS 
8/25/03

Environmental (PA&ED) 1,178,000
Design (PS&E) 1,791,000
R/W Support 25,000
Construction Support 1,200,000
Project Development Subtotal 4,194,000
R/W 1,266,000
Construction   36,251,000
Grand Total $41,711,000

AMA 88 Pine Grove Corridor

Calaveras 4 Wagon Trail

Calaveras 4 Passing Lane Near Arnold

AMA 88 Pasing Lanes, Hams and Cooks 

Tri-Counties MOU II
State Highway STIP Project Costs

Tri-Counties MOU I
State Highway STIP Project Costs

AMA 49 Bypass, Sutter Creek/Amador City

Calaveras 4 Bypass, Angels Camp


